Untitled Gantt Project

17-Jan-2019

http://

Project manager Jean-Laurent DUZANT

Project dates 19-Nov-2018 - 27-Feb-2019

Completion50%Tasks38Resources4

2

Tasks

Name	Begin date	End date	Cost
Shopping Drive	19/11/18	26/02/19	11210.0
Preparation du projet	19/11/18	23/11/18	685.0
Partie Client	26/11/18	26/02/19	3790.0
F.E. login/enregister	26/11/18	30/11/18	300.0
F.E. choisir un vender	03/12/18	05/12/18	300.0
F.E. selection des articles	06/12/18	10/12/18	350.0
F.E. voir l'article en detail	11/12/18	13/12/18	550.0
F.E. commande confirm et notifer	14/12/18	18/12/18	325.0
test/imprevu F.E.	19/12/18	24/12/18	300.0
B.E enregistrer un User	21/01/19	25/01/19	150.0
B.E Identifier un User	28/01/19	29/01/19	150.0
B.E recuperer un Vender	30/01/19	01/02/19	150.0
B.E recuperer une image	30/01/19	31/01/19	200.0
B.E recuperer tout les Venders	04/02/19	08/02/19	325.0
B.E recuperer tout les articles du Vender	11/02/19	19/02/19	350.0
B.E recupererl'info sur l'article selectione	20/02/19	26/02/19	340.0
Partie Vender	26/11/18	24/12/18	1450.0
F.E. ajouter des produits	26/11/18	03/12/18	300.0
F.E. recevoir des commandes	04/12/18	11/12/18	250.0
F.E. envoyer des information au livreur	12/12/18	19/12/18	400.0
test/correction des bugs F.E.	20/12/18	24/12/18	500.0
Partie Livreur	26/11/18	21/12/18	1500.0
F.E. afficher les different livraison	26/11/18	03/12/18	300.0
F.E. afficher le prix de la commande	04/12/18	07/12/18	300.0
F.E. livreur d'accéder à l'itinérair	10/12/18	18/12/18	400.0
test/correction des bugs F.E.	19/12/18	21/12/18	500.0
Partie API GPS	26/11/18	21/12/18	1695.0
Client	26/11/18	17/12/18	675.0
affichage le magazin sur map	26/11/18	30/11/18	125.0

3

Tasks

Name	Begin date	End date	Cost
Tracer l'itinaire	03/12/18	05/12/18	50.0
F.E. calcul du trajet	06/12/18	10/12/18	150.0
F.E. Animation de déplace	11/12/18	17/12/18	350.0
Livreur	03/12/18	14/12/18	470.0
GPS	03/12/18	14/12/18	470.0
test/correction des bugs F.E.	17/12/18	21/12/18	550.0
regrouper les partis F.E.	02/01/19	07/01/19	740.0
test/correction des bugs	08/01/19	11/01/19	750.0
Base De Donnee	14/01/19	18/01/19	600.0

Resources

Name	Default role
Sofian Ayat	undefined
Jean-Laurent DUZANT	project manager
William LANNEREY	undefined
Thomas LOVITON	undefined

Jai1-20 i

4

Gantt Chart

GANTT. project				2018					2019				
Name	Begin date	End date	Cost	Week 48	Week 49 03/12/18	Week 50	Week 51 17/12/18	Week 52 24/12/18	Week 1	Week 2 07/01/19	Week 3 14/01/19	Week 4 21/01/19	Week 5 28/01/19
☐ Shopping Drive	19/11/18	26/02/19	11,210										
Preparation du projet	19/11/18	23/11/18	685										
☐ Partie Client	26/11/18	26/02/19	3,790										
F.E. login/enregister	26/11/18	30/11/18	300		_								
F.E. choisir un vender	03/12/18	05/12/18	300										
 F.E. selection des articles 	06/12/18	10/12/18	350			— L							
 F.E. voir l'article en detail 	11/12/18	13/12/18	550										
 F.E. commande confirm et notifer 	14/12/18	18/12/18	325			<u> </u>							
test/imprevu F.E.	19/12/18	24/12/18	300										
 B.E enregistrer un User 	21/01/19	25/01/19	150										
B.E Identifier un User	28/01/19	29/01/19	150										
 B.E recuperer un Vender 	30/01/19	01/02/19	150										
 B.E recuperer une image 	30/01/19	31/01/19	200										
 B.E recuperer tout les Venders 	04/02/19	08/02/19	325										
 B.E recuperer tout les articles du Vender 	11/02/19	19/02/19	350										
 B.E recupererl'info sur l'article selectione 	20/02/19	26/02/19	340										
☐ ● Partie Vender	26/11/18	24/12/18	1,450					_					
 F.E. ajouter des produits 	26/11/18	03/12/18	300										
 F.E. recevoir des commandes 	04/12/18	11/12/18	250		_								
 F.E. envoyer des information au livreur 	12/12/18	19/12/18	400										
test/correction des bugs F.E.	20/12/18	24/12/18	500										
□ Partie Livreur	26/11/18	21/12/18	1,500										
 F.E. afficher les different livraison 	26/11/18	03/12/18	300										
 F.E. afficher le prix de la commande 	04/12/18	07/12/18	300			+							
 F.E. livreur d'accéder à l'itinérair 	10/12/18	18/12/18	400				1						
test/correction des bugs F.E.	19/12/18	21/12/18	500										
□ Partie API GPS	26/11/18	21/12/18	1,695										
□ • Client	26/11/18	17/12/18	675										
 affichage le magazin sur map 	26/11/18	30/11/18	125		→								
Tracer l'itinaire	03/12/18	05/12/18	50										
 F.E. calcul du trajet 	06/12/18	10/12/18	150			—							
 F.E. Animation de déplace 	11/12/18	17/12/18	350										
□ • Livreur	03/12/18	14/12/18	470										
• GPS	03/12/18	14/12/18	470				1						
test/correction des bugs F.E.	17/12/18	21/12/18	550										
regrouper les partis F.E.	02/01/19	07/01/19	740							T.			
test/correction des bugs	08/01/19	11/01/19	750								+		
Base De Donnee	14/01/19	18/01/19	600									J	

5

Resources Chart

GANTT. project		2018						2019				
Name	Default role	Week 48	Week 49 03/12/18	Week 50 10/12/18	Week 51 17/12/18	Week 52 24/12/18	Week 1 31/12/18	Week 2 07/01/19	Week 3 14/01/19	Week 4 21/01/19	Week 5 28/01/19	
■ Sofian Ayat	undefined	10/11/10	00/10/10	10.12.10		-1%					5,011	
	project mana					-1%						
■ William LANNEREY	undefined		200% 200%	300%								
	undefined											

6