Untitled Gantt Project

11-Jan-2019

http://

Project manager Jean-Laurent DUZANT

Project dates 19-Nov-2018 - 18-Jan-2019

Completion30%Tasks33Resources4

2

Tasks

Name	Begin date	End date	Cost
Shopping Drive	19/11/18	17/01/19	9545.0
Preparation du projet	19/11/18	23/11/18	685.0
Developpement Front End	26/11/18	07/01/19	8260.0
Partie Client	26/11/18	24/12/18	2125.0
F.E. login/enregister	26/11/18	30/11/18	300.0
F.E. choisir un vender	03/12/18	05/12/18	300.0
F.E. selection des articles	06/12/18	10/12/18	350.0
F.E. voir l'article en detail	11/12/18	13/12/18	550.0
F.E. commande confirm et notifer	14/12/18	18/12/18	325.0
test/imprevu F.E.	19/12/18	24/12/18	300.0
Partie Vender	26/11/18	24/12/18	1450.0
F.E. ajouter des produits	26/11/18	03/12/18	300.0
F.E. recevoir des commandes	04/12/18	11/12/18	250.0
F.E. envoyer des information au livreur	12/12/18	19/12/18	400.0
test/correction des bugs F.E.	20/12/18	24/12/18	500.0
Partie Livreur	26/11/18	21/12/18	1500.0
F.E. afficher les different livraison	26/11/18	03/12/18	300.0
F.E. afficher le prix de la commande	04/12/18	07/12/18	300.0
F.E. livreur d'accéder à l'itinérair	10/12/18	18/12/18	400.0
test/correction des bugs F.E.	19/12/18	21/12/18	500.0
Partie API GPS	26/11/18	21/12/18	1695.0
Client	26/11/18	17/12/18	675.0
affichage le magazin sur map	26/11/18	30/11/18	125.0
Tracer l'itinaire	03/12/18	05/12/18	50.0
F.E. calcul du trajet	06/12/18	10/12/18	150.0
F.E. Animation de déplace	11/12/18	17/12/18	350.0
Livreur	03/12/18	14/12/18	470.0
GPS	03/12/18	14/12/18	470.0
test/correction des bugs F.E.	17/12/18	21/12/18	550.0

Tasks

Name	Begin date	End date	Cost
regrouper les partis F.E.	25/12/18	01/01/19	740.0
test/correction des bugs	02/01/19	07/01/19	750.0
Developpment Back End	08/01/19	17/01/19	600.0
Base De Donnee	08/01/19	17/01/19	600.0

3

Resources

Name	Default role
Sofian Ayat	undefined
Jean-Laurent DUZANT	project manager
William LANNEREY	undefined
Thomas LOVITON	undefined


4

5

Gantt Chart

GANTT	5	7		Decer	mber 201	8																Janua	ary 2019
Project	Begin date	End date	Cost	3	4 5	6	7 10	0 11	12	13 1	4 17	18	19	20	21	24	25	26 2	27	28	31	1 2	2 3
☐ Shopping Drive	19/11/18	17/01/19	9,545																				
Preparation du projet	19/11/18	23/11/18	685																				
☐ ● Developpement Front End	26/11/18	07/01/19	8,260																				
□ Partie Client	26/11/18	24/12/18	2,125														•						
F.E. login/enregister	26/11/18	30/11/18	300 F	Į.																			
F.E. choisir un vender	03/12/18	05/12/18	300			■,																	
 F.E. selection des articles 	06/12/18	10/12/18	350																				
 F.E. voir l'article en detail 	11/12/18	13/12/18	550																				
 F.E. commande confirm et notifer 	14/12/18	18/12/18	325							Ě													
test/imprevu F.E.	19/12/18	24/12/18	300														Ъ						
☐ ● Partie Vender	26/11/18	24/12/18	1,450														•						
 F.E. ajouter des produits 	26/11/18	03/12/18	300		Ļ																		
 F.E. recevoir des commandes 	04/12/18	11/12/18	250						T ₁														
 F.E. envoyer des information au l 	. 12/12/18	19/12/18	400											T									
test/correction des bugs F.E.	20/12/18	24/12/18	500														ŀ						
☐ ● Partie Livreur	26/11/18	21/12/18	1,500																				
 F.E. afficher les different livraison 	26/11/18	03/12/18	300		Ļ																		
F.E. afficher le prix de la comma	04/12/18	07/12/18	300																				
 F.E. livreur d'accéder à l'itinérair 	10/12/18	18/12/18	400				Ė																
test/correction des bugs F.E.	19/12/18	21/12/18	500																				
☐ ● Partie API GPS	26/11/18	21/12/18	1,695																				
☐ • Client	26/11/18	17/12/18	675																				
 affichage le magazin sur map 	26/11/18	30/11/18	125	Į.																			
Tracer l'itinaire	03/12/18	05/12/18	50			_																	
 F.E. calcul du trajet 	06/12/18	10/12/18	150																				
 F.E. Animation de déplace 	11/12/18	17/12/18	350														-						
□ • Livreur	03/12/18	14/12/18	470																				
• GPS	03/12/18	14/12/18	470																				
test/correction des bugs F.E.	17/12/18	21/12/18	550														\downarrow						
regrouper les partis F.E.	25/12/18	01/01/19	740																				
test/correction des bugs	02/01/19	07/01/19	750																				
☐ ● Developpment Back End	08/01/19	17/01/19	600																				
Base De Donnee	08/01/19	17/01/19	600																				

Resources Chart



6