Untitled Gantt Project

21-Dec-2018

http://

Project manager Jean-Laurent DUZANT

Project dates 19-Nov-2018 - 18-Jan-2019

Completion18%Tasks31Resources4

2

Tasks

Name	Begin date	End date	Cost
Preparation du projet	19/11/18	23/11/18	10.0
Developpement Front End	26/11/18	24/12/18	0.0
Partie Client	26/11/18	24/12/18	0.0
F.E. login/enregister	26/11/18	30/11/18	0.0
F.E. choisir un vender	03/12/18	05/12/18	0.0
F.E. selection des articles	06/12/18	10/12/18	0.0
F.E. voir l'article en detail	11/12/18	13/12/18	0.0
F.E. commande confirm et notifer	14/12/18	18/12/18	0.0
test/imprevu F.E.	19/12/18	24/12/18	0.0
Partie Vender	26/11/18	24/12/18	0.0
F.E. ajouter des produits	26/11/18	03/12/18	0.0
F.E. recevoir des commandes	04/12/18	11/12/18	0.0
F.E. envoyer des information au livreur	12/12/18	19/12/18	0.0
test/correction des bugs F.E.	20/12/18	24/12/18	0.0
Partie Livreur	26/11/18	21/12/18	0.0
F.E. afficher les different livraison	26/11/18	03/12/18	0.0
F.E. afficher le prix de la commande	04/12/18	07/12/18	0.0
F.E. livreur d'accéder à l'itinérair	10/12/18	18/12/18	0.0
test/correction des bugs F.E.	19/12/18	21/12/18	0.0
Partie API GPS	26/11/18	21/12/18	0.0
Client	26/11/18	17/12/18	0.0
affichage le magazin sur map	26/11/18	30/11/18	0
Tracer l'itinaire	03/12/18	05/12/18	0
F.E. calcul du trajet	06/12/18	10/12/18	0.0
F.E. Animation de déplace	11/12/18	17/12/18	0.0
Livreur	03/12/18	14/12/18	0
GPS	03/12/18	14/12/18	0
test/correction des bugs F.E.	17/12/18	21/12/18	0

Tasks

Name	Begin date	End date	Cost
regrouper les partis F.E.	25/12/18	01/01/19	0.0
test/correction des bugs	02/01/19	07/01/19	0.0
Base De Donnee	08/01/19	17/01/19	0.0

3

Resources

Name	Default role
Sofian Ayat	undefined
Jean-Laurent DUZANT	project manager
William LANNEREY	undefined
Thomas LOVITON	undefined

766-2016

4

5

Gantt Chart

GANTT		November 201		December 2018
Name	Begin da End date Co	21 22 23	26 27 28 29 30	3 4 5 6 7 10 11 12 13 14 17 18 19 20 21 24 25 26 27 28
Preparation du projet	19/11/18 23/11/18	10		
☐ ● Developpement Front End	26/11/18 24/12/18	0		
☐ Partie Client	26/11/18 24/12/18	0		
F.E. login/enregister	26/11/18 30/11/18	0		T ₁
F.E. choisir un vender	03/12/18 05/12/18	0		
 F.E. selection des articles 	06/12/18 10/12/18	0		
 F.E. voir l'article en detail 	11/12/18 13/12/18	0		
 F.E. commande confirm et notife 	er 14/12/18 18/12/18	0		
test/imprevu F.E.	19/12/18 24/12/18	0		
Partie Vender	26/11/18 24/12/18	0		
Partie Livreur	26/11/18 21/12/18	0		
Partie API GPS	26/11/18 21/12/18	0		
regrouper les partis F.E.	25/12/18 01/01/19	0		
test/correction des bugs	02/01/19 07/01/19	0		
Base De Donnee	08/01/19 17/01/19	0		

Resources Chart

				6	
24	25	26	27	28	
-1%					

CANTT				018	Dec	December 2018																						
Project	Default role	21 2	2 23	26	27	28	29	30	3	4	T 5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28
Sofian Ayat	undefined																							-1%				
	project man																								-1%			
■ William LANNEREY	undefined											200%	, D															
	undefined																											