Untitled Gantt Project

07-Jan-2019

http://

Project manager Jean-Laurent DUZANT

Project dates 19-Nov-2018 - 18-Jan-2019

Completion29%Tasks31Resources4

Tasks

Name	Begin date	End date	Cost
Preparation du projet	19/11/18	23/11/18	10.0
Developpement Front End	26/11/18	24/12/18	6770.0
Partie Client	26/11/18	24/12/18	2125.0
F.E. login/enregister	26/11/18	30/11/18	300.0
F.E. choisir un vender	03/12/18	05/12/18	300.0
F.E. selection des articles	06/12/18	10/12/18	350.0
F.E. voir l'article en detail need to add the expende list of articles in my basket	11/12/18	13/12/18	550.0
F.E. commande confirm et notifer	14/12/18	18/12/18	325.0
test/imprevu F.E.	19/12/18	24/12/18	300.0
Partie Vender	26/11/18	24/12/18	1450.0
F.E. ajouter des produits	26/11/18	03/12/18	300.0
F.E. recevoir des commandes	04/12/18	11/12/18	250.0
F.E. envoyer des information au livreur	12/12/18	19/12/18	400.0
test/correction des bugs F.E.	20/12/18	24/12/18	500.0
Partie Livreur	26/11/18	21/12/18	1500.0
F.E. afficher les different livraison	26/11/18	03/12/18	300.0
F.E. afficher le prix de la commande	04/12/18	07/12/18	300.0
F.E. livreur d'accéder à l'itinérair	10/12/18	18/12/18	400.0
test/correction des bugs F.E.	19/12/18	21/12/18	500.0
Partie API GPS	26/11/18	21/12/18	1695.0
Client	26/11/18	17/12/18	675.0
affichage le magazin sur map	26/11/18	30/11/18	125.0
Tracer l'itinaire	03/12/18	05/12/18	50.0
F.E. calcul du trajet	06/12/18	10/12/18	150.0
F.E. Animation de déplace	11/12/18	17/12/18	350.0
Livreur	03/12/18	14/12/18	470.0
GPS	03/12/18	14/12/18	470.0

Tasks

Name	Begin date	End date	Cost
test/correction des bugs F.E.	17/12/18	21/12/18	550.0
regrouper les partis F.E.	25/12/18	01/01/19	740.0
test/correction des bugs	02/01/19	07/01/19	750.0
Base De Donnee	08/01/19	17/01/19	600.0

3

Resources

Name	Default role
Sofian Ayat	undefined
Jean-Laurent DUZANT	project manager
William LANNEREY	undefined
Thomas LOVITON	undefined

4

Gantt Chart

GANTT	\rightleftharpoons	>		2018	1				1	2019	1		
Name	Begin date	End date	Cost	Week 47 19/11/18	Week 48 26/11/18	Week 49 03/12/18	Week 50 10/12/18	Week 51 17/12/18	Week 52 24/12/18	Week 1 31/12/18	Week 2 07/01/19	Week 3 14/01/19	Week 4 21/01/19
Preparation du projet	19/11/18	23/11/18	10		7								
☐ ● Developpement Front End	26/11/18	24/12/18	6,770										
☐ ● Partie Client	26/11/18	24/12/18	2,125						_				
F.E. login/enregister	26/11/18	30/11/18	300			_							
F.E. choisir un vender	03/12/18	05/12/18	300										
 F.E. selection des articles 	06/12/18	10/12/18	350										
F.E. voir l'article en detail	11/12/18	13/12/18	550										=
 F.E. commande confirm et notifer 	14/12/18	18/12/18	325										
test/imprevu F.E.	19/12/18	24/12/18	300										
□ Partie Vender	26/11/18	24/12/18	1,450						_				
F.E. ajouter des produits	26/11/18	03/12/18	300			1							
 F.E. recevoir des commandes 	04/12/18	11/12/18	250				.						
 F.E. envoyer des information au liv 	12/12/18	19/12/18	400										
test/correction des bugs F.E.	20/12/18	24/12/18	500										
☐ Partie Livreur	26/11/18	21/12/18	1,500										
 F.E. afficher les different livraison 	26/11/18	03/12/18	300										
 F.E. afficher le prix de la commande 	04/12/18	07/12/18	300				7						
 F.E. livreur d'accéder à l'itinérair 	10/12/18	18/12/18	400					—					
test/correction des bugs F.E.	19/12/18	21/12/18	500										
☐ ● Partie API GPS	26/11/18	21/12/18	1,695										
□ • Client	26/11/18	17/12/18	675		•	_		<u> </u>					
 affichage le magazin sur map 	26/11/18	30/11/18	125			—							
Tracer l'itinaire	03/12/18	05/12/18	50										
 F.E. calcul du trajet 	06/12/18	10/12/18	150				<u> </u>						
 F.E. Animation de déplace 	11/12/18	17/12/18	350										
□ • Livreur	03/12/18	14/12/18	470			<u>, </u>							
GPS	03/12/18	14/12/18	470					} _					
test/correction des bugs F.E.	17/12/18	21/12/18	550						<u> </u>				
regrouper les partis F.E.	25/12/18	01/01/19	740							<u> </u>	_		
test/correction des bugs	02/01/19	07/01/19	750										
Base De Donnee	08/01/19	17/01/19	600										

Resources Chart

	6

GANTT	95	2018						2019	2019			
Name	Default role	Week 47 19/11/18	Week 48 26/11/18	Week 49 03/12/18	Week 50 10/12/18	Week 51 17/12/18	Week 52 24/12/18	Week 1 31/12/18	Week 2 07/01/19	Week 3 14/01/19	Week 4 21/01/19	
🛨 🍳 Sofian Ayat	undefined						-1%					
Jean-Laurent DUZANT	project man						-1%					
	undefined			200%								
	undefined											